COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 17/ 2013

ESTI MATE SUMVARY 10: 25: 59
CONTI D 19248 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19248- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 169.0 DAYS TIME ALLOW 11/8/2013 FI XED COMPLETI ON DATI
US 40 MUDDY PASS SLI DE REPAI R PERCENT TIME:  129.01 ORI G TIME ALLOW 11/8/2013 FI XED COMPLETI ON DATI
PROJECT NO NH0402- 085
US 40 MUDDY PASS SLI DE REPAI R
NAME OF ROAD: 040A
PRQJECT COUNTI ES: JACKSON
CONTRACTOR:
COGA NS & SONS, | NC PAY PERI OD ENDI NG 12/ 16/ 2013 DATE TI ME STARTED 07/01/2013
9512 TI TAN PARK O R DATE LET 05/ 09/ 2013 DATE WORK BEGAN 07/ 01/ 2013
DATE AWARDED 05/ 15/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 29/ 2013 DATE ACCEPTED
LI TTLETON CO 80125- 93 303- 791- 9911 DATE NOTI CE TO PROCEED 07/ 01/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3, 253,389.73 PARTI Ol PATI NG $ 2,631,415.74 $ 5,472.13
AWARD PRQJECT AMT: $ 3,119, 988.58 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 80. 88% TOTAL EARNI NGS 2,631, 415. 74 5,472.13
FUNDS AVAI LABLE: $ 621, 973.99 STOCKPI LED MATERI ALS 83, 136. 14 83, 136. 14
GROSS EARNI NGS 2,714,551. 88 88, 608. 27
TOTAL CLAI VB $ 0.00 RETAI NAGE - 46, 799. 83 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,667, 752. 05 88, 608. 27
LI QU DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,667, 752. 05 88, 608. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 88, 608. 27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19248-BI D ESTI MATE RUN 12/ 17/ 2013
PRQJECT: NH0402- 085 ESTI MATE NO 0005 10: 25: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0.00
12, 668. 00000 1.000 12, 668. 00

0010 202-00033 *Renoval of Pipe 2.000 0. 000
EACH 0. 000 0. 00
1, 407. 92000 0. 000 0. 00
0015 202- 00090 *Renmoval of Delineator 22.000 22.000
EACH 0. 000 0. 00
11. 00000 22.000 242.00
0020 202-00240  *Renoval of Asphalt Mat (Pl aning) 3, 183. 000 0. 000
SY 0. 000 0.00
10. 86000 0. 000 0. 00
0025 202- 00250 *Renoval of Pavenent Marking 1, 333. 000 1, 333. 000
SF 0. 000 0. 00
3. 27000 1, 333. 000 4,358.91
0035 203-01100  *Proof Rolling 5. 000 0. 000
HOUR 0. 000 0. 00
108. 97000 0. 000 0. 00
0040 203-01500 *Bl adi ng 200. 000 114. 000
HOUR 0. 000 0.00
163. 46000 114.000 18, 634. 44
0045 203-01510  *Backhoe 40. 500 40. 500
HOUR 0. 000 0. 00
81. 73000 40. 500 3, 310. 07
0050 203-01565 *Hydraul i ¢ Excavat or 40. 000 26. 000
HOUR 0. 000 0. 00
152. 56000 26. 000 3, 966. 56
0055 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0065 207-00205 *Topsoi | 1, 558. 000 502. 000
(924 0. 000 0. 00

2.72000 502. 000 1, 365. 44



CONTI D C19248 COLORADO DEPARTMENT CF TRANSPCRTATI ON Page 3
PCN: 19248-BI D ESTI MATE RUN 12/17/ 2013
PRQIECT: NH0402- 085 ESTI MATE NO 0005 10: 25: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0070 207-00210 *St ockpi | e Topsoi | 1, 558. 000 1, 420. 000
Ccy 0. 000 0.00
0. 94000 1, 420. 000 1,334.80
0075 208- 00003 *Erosion Log (18 Inch) 3, 000. 000 2, 920. 000
LF 0. 000 0.00
2. 87000 2, 920. 000 8, 380. 40
0080 208- 00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0.00
4.69000 0. 000 0.00
0085 208- 00041 *Rock Check Dam 26. 000 18. 000
EACH 0. 000 0.00
271. 89000 18. 000 4,894.02
0090 208- 00045 *Concrete Washout Structure 2.000 2. 000
EACH 0. 000 0.00
337. 81000 2.000 675. 62
0095 208-00050  *StormDrain Inlet Protection 1. 000 1.000
EACH 0. 000 0.00
76. 28000 1. 000 76. 28
0100 208-00070 *Vehi cl e Tracking Pad 0. 000 0. 000
EACH 0. 000 0.00
1, 443. 88000 0. 000 0.00
0105 208-00103 *Renoval and Disposal of Sedinment (Labor) 140. 000 98. 250
HOUR 0. 000 0.00
31. 60000 98. 250 3,104.70
0110 208-00105  *Renpval and Disposal of Sediment (Equipnent) 30. 000 12. 500
HOUR 0. 000 0.00
69. 74000 12. 500 871.75
0115 208-00106 *Sweepi ng (Sedi ment Renoval ) 90. 000 73. 000
HOUR 0. 000 0.00
114. 04000 73. 000 8,324.92
0120 208-00205  *Erosion Control Supervisor 350. 000 272.250
HOUR 0. 000 0.00
66. 89000 272. 250 18, 210. 80



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19248-BI D ESTI MATE RUN 12/17/2013
PRQJECT: NH0402- 085 ESTI MATE NO 0005 10: 25: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0125 209- 00600 *Dust Pal liative (Magnesi um Chloride) 0. 000 0. 000
GAL 0. 000 0. 00
1. 30000 0. 000 0.00
0130 210-00810 *Reset Ground Sign 2.000 1. 000
EACH 0. 000 0. 00
385. 00000 1. 000 385. 00
0135 212-00006 *Seeding (Native) 3. 000 0. 000
ACRE 0. 000 0. 00
186. 46000 0. 000 0. 00
0140 213-00008  *Muil ching (Wod Chip) 200. 000 0. 000
CF 0. 000 0. 00
13. 32000 0. 000 0. 00
0145 213-00011 *Mul ching (Hydraulic) 3. 000 0. 000
ACRE 0. 000 0. 00
2,175. 40000 0. 000 0. 00
0150 214-00205 *Deci duous Tree (5 Gallon Container) 6. 000 0. 000
EACH 0. 000 0. 00
83. 24000 0. 000 0. 00
0155 214-00310 *Deci duous Shrub (1 Gallon Contai ner) 140. 000 0. 000
EACH 0. 000 0. 00
49. 95000 0. 000 0. 00
0160 214-00450 *Evergreen Tree (5 Gallon Container) 2.000 0. 000
EACH 0. 000 0. 00
116. 54000 0. 000 0. 00
0165 216-00041 *Soi | Retention Bl anket (Straw Coconut) 1, 500. 000 0. 000
SY 0. 000 0. 00
2.11000 0. 000 0. 00
0170 240- 00017 *Protection of Mgratory Birds 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0175 304-01005 *Aggregat e Base Course (O ass 1) 3, 841. 000 0. 000
CcY 0. 000 0. 00
53. 44000 0. 000 0. 00



CONTI D C19248 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19248-BI D ESTI MATE RUN
PRQIECT: NH0402- 085 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0175 MATERI AL ALLOMNCE ABC C ass 1 0. 000
cY 1, 237.892 55, 705. 14
45. 00000 1, 237. 892 55, 705. 14
0180 304- 06000 *Aggregat e Base Course (C ass 6) 703. 290 703. 290
TON 0. 000 0. 00
33. 75000 703. 290 23,736. 04
0185 304- 06007 *Aggregat e Base Course (C ass 6) 400. 000 0. 000
CY 0. 000 0. 00
66. 40000 0. 000 0. 00
0190 403-02000 *Hot M x Asphalt (Special) 759. 840 745. 790
TON 14. 050 1, 880. 17
133. 82000 759. 840 101, 681. 79
0195 403-34701  *Hot M x Asphalt (Gading SX) (75) 1, 200. 000 0. 000
TON 0. 000 0. 00
90. 40000 0. 000 0. 00
0200 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 72.000 0. 000
TON 0. 000 0. 00
610. 24000 0. 000 0. 00
0205 411-10255 *Emul sified Asphalt (Sl ow Setting) 637. 000 0. 000
GAL 0. 000 0. 00
2.41000 0. 000 0. 00
0215 420-00113 *CGeotextile (Drainage) (O ass 2) 3, 638. 000 0. 000
SY 0. 000 0. 00
2.19000 0. 000 0. 00
0215 MATERI AL ALLOMNCE Geot extil e (Drainage)(d ass 2) 0. 000
5% 3,637.959 2,736.00
0. 75207 3,637.959 2,736.00
0220 420-00114 *Geotextile (Drainage) (dass 3) 232.000 232. 000
SY 0. 000 0. 00
4. 10000 232.000 951. 20
0225 420- 00200 *Ceotextile (Weed Barrier) 67. 000 0. 000
SY 0. 000 0. 00
9. 56000 0. 000 0. 00



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19248-BI D ESTI MATE RUN 12/17/2013
PRQJECT: NH0402- 085 ESTI MATE NO 0005 10: 25: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 506-00212 *Riprap (12 Inch) 118. 000 118. 000
CcY 0. 000 0. 00
193. 50000 118. 000 22,833.00
0255 507- 00000 *Concrete Slope and Ditch Paving 2.000 0. 000
CcY 0. 000 0. 00
174. 36000 0. 000 0. 00
0260 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 203. 000 203. 000
LF 0. 000 0. 00
102. 88000 203. 000 20, 884. 64
0265 603-05024 *24 Inch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
652. 20000 3. 000 1, 956. 60
0270 604-00510 *Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 426. 81000 1. 000 5,426. 81
0285 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 638. 000 550. 000
LF 0. 000 0. 00
25. 76000 550. 000 14, 168. 00
0290 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
2,008. 00000 2.000 4, 016. 00
0295 607-11525 Fence (Plastic) 1, 483. 000 1, 483. 000
LF 0. 000 0. 00
3. 00000 1, 483. 000 4, 449. 00
0300 612-00001  *Delineator (Type I) 19. 000 18. 000
EACH 0. 000 0. 00
26. 40000 18. 000 475. 20
0305 612-00003 *Del i neator (Type I11) 7.000 5. 000
EACH 0. 000 0. 00
28. 60000 5. 000 143. 00
0310 613-00200 *2 Inch Electrical Conduit 1, 414. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00



CONTI D C19248 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19248-BI D ESTI MATE RUN 12/ 17/ 2013
PRQJECT: NHO402- 085 ESTI MATE NO 0005 10: 25: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 613-07026 *Pul | Box (16"x24"x12") 0. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0340 625- 00000 *Construction Surveying 1. 000 0.610
LS 0. 000 0. 00
17, 535. 00000 0. 610 10, 696. 35
0345 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
131, 745. 00000 1. 000 131, 745. 00
0350 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 000 0. 00
8, 000. 00000 0. 750 6, 000. 00
0355 627-00001 *Pavement Mar ki ng Pai nt 30. 000 9. 000
GAL 0. 000 0. 00
108. 97000 9. 000 980. 73
0360 627-00005 *Epoxy Pavenent MarKki ng 44. 000 22.000
GAL 0. 000 0. 00
217. 94000 22.000 4,794. 68
0365 630-00000  *Fl aggi ng 2, 400. 000 1, 796. 750
HOUR 15. 000 413. 25
27.55000 1, 811. 750 49,913.71
0370 630- 00007 *Traffic Control Inspection 60. 000 43. 000
DAY 0. 000 0. 00
275. 00000 43. 000 11, 825. 00
0375 630-00012 *Traffic Control Managenent 125. 000 92. 000
DAY 1. 000 715. 00
715. 00000 93. 000 66, 495. 00
0380 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 5. 400
EACH 0. 000 0. 00
770. 00000 5. 400 4, 158. 00
0385 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 5. 400
EACH 0. 000 0. 00
66. 00000 5. 400 356. 40



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19248-BI D ESTI MATE RUN 12/ 17/ 2013
PRQJECT: NH0402- 085 ESTI MATE NO 0005 10: 25: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80342 *Construction Traffic Sign (Panel Size B) 33. 000 29.700
EACH 0. 000 0. 00
71.50000 29.700 2,123.55
0395 630- 80343 *Construction Traffic Sign (Panel Size O 5. 000 4. 500
EACH 0. 000 0. 00
77.00000 4. 500 346. 50
0400 630-80344 *Construction Traffic Sign (Special) 210. 000 189. 000
SF 0. 000 0. 00
22. 00000 189. 000 4, 158. 00
0405 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 000 0. 00
10, 450. 00000 2.700 28, 215. 00
0410 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 1. 000 0. 900
Type
ype) EACH 0. 000 0. 00
1, 650. 00000 0. 900 1, 485. 00
0415 630- 80360 *Drum Channel i zi ng Devi ce 69. 000 62. 100
EACH 0. 000 0. 00
11. 00000 62.100 683. 10
0420 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 3. 600
EACH 0. 000 0. 00
16. 50000 3. 600 59. 40
0425 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 4. 000 3. 600
EACH 0. 000 0. 00
16. 50000 3. 600 59. 40
0430 630-80370 Concrete Barrier (Tenporary) 1, 200. 000 1, 080. 000
LF 0. 000 0. 00
57. 81000 1, 080. 000 62, 434. 80
0435 630-80380  *Traffic Cone 50. 000 45. 000
EACH 0. 000 0. 00
11. 00000 45. 000 495. 00
0440 630-80393 *Stackabl e Vertical Panels 49. 000 44.100
EACH 0. 000 0. 00

16. 50000 44.100 727. 65



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19248-BI D ESTI MATE RUN 12/ 17/ 2013
PRQJECT: NH0402- 085 ESTI MATE NO 0005 10: 25: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70021 F/ A On- The-Job Trai nee 3,207. 000 3, 207. 000
HOUR 0. 000 0. 00
1. 00000 3,207. 000 3,207.00
0480 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70595 F/ A DRB On- Denand Conmmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70034 F/ A Purchase Seed 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 900- 00007 Added Item (Each)/ Inpact Attenuator (Neat Systen) - CO 2.000 2.000
# 002
EACH 0. 000 0. 00
3, 680. 00000 2.000 7, 360. 00

CAT 0200 CURRENT AMI  $ 1, 262,198.34 % 61,449.56 $ 751, 285. 40



CONTI D C19248 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19248-BI D ESTI MATE RUN 12/ 17/ 2013
PRQIECT: NHO402- 085 ESTI MATE NO 0005 10: 25: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0030 203- 00000 *Uncl assi fied Excavation 5, 360. 000 5, 360. 000
CY 0. 000 0. 00
8. 90000 5, 360. 000 47,704. 00
0210 420- 00000 *Geonenbr ane 1, 232. 000 1, 232. 000
SY 0. 000 0. 00
8.17000 1, 232. 000 10, 065. 44
0230 420-00520 *CGeogrid Pavenent Reinforcenent 10, 915. 000 0. 000
SY 0. 000 0. 00
3.52000 0. 000 0. 00
0230 MATERI AL ALLOMNCE Geogrid Pavenent Rei nforcenent 0. 000
SY 10, 914. 965 24, 695. 00
2.26249 10, 914. 965 24, 695. 00
0235 503-00024 Drilled Caisson (24 Inch) 5, 055. 000 5, 055. 000
LF 0. 000 0. 00
126. 50000 5, 055. 000 639, 457. 50
0240 504-04440 Faci ng (Special) 7, 506. 000 7, 506. 000
SF 0. 000 0. 00
10. 65000 7,506. 000 79, 938. 90
0245 504-08150 Sol dier Pile VIl 7, 500. 000 7,500. 000
SF 0. 000 0. 00
13. 05000 7,500. 000 97, 875. 00
0275 605- 00060 *6 Inch Perforated Pipe Underdrain 520. 000 520. 000
LF 0. 000 0. 00
103. 88000 520. 000 54, 017. 60
0280 605-01020 2 Inch Horizontal Drain 2, 750. 000 2, 750. 000
LF 0. 000 0. 00
30. 41000 2, 750. 000 83, 627. 50
0320 618-08900 G ound Anchor 15, 480. 000 15, 480. 000
LF 0. 000 0. 00
47. 96000 15, 480. 000 742, 420. 80
0445 641-10000  Shotcrete 834. 000 834. 000
SY 0. 000 0. 00
141. 00000 834. 000 117, 594. 00



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19248-BI D ESTI MATE RUN 12/17/ 2013
PRQJECT: NH0402- 085 ESTI MATE NO 0005 10: 25: 59
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0500 900-00014 Added Item (Lunp Sum)/ 6 Inch Underdrain - CO # 003 1. 000 1. 000
LS 0. 000 0. 00
21, 571. 00000 1. 000 21, 571.00
0505 900- 00006 Added Item (Dol lar)/ Price Reduction - 641 Shotcrete - 0. 000 0. 000
CO # 004
DOL -851. 640 -851. 64
1. 00000 -851. 640 -851. 64
0510 900-00012 Added Item (Foot)/ Extended Beam Lengths - CO #005 295. 000 0. 000
LF 295. 000 11, 572. 85
39. 23000 295. 000 11, 572. 85
0515 900- 00006 Added Item (Dol lar)/ Tinber Lagging Credit - CO #005 0. 000 0. 000
DOL -8, 347.500 - 8,347.50
1. 00000 -8, 347. 500 - 8,347.50
0520 900- 00006 Added Item (Dol lar)/ Epoxy Coated Wedge Plate Credit - 0. 000 0. 000
CO #005
DOL -5, 000. 000 -5, 000. 00
1. 00000 -5, 000. 000 -5, 000. 00
0525 900- 00006 Added Item (Dol lar)/ Re-Drilling Bearing Plates - CO 3,434. 000 0. 000
#005
DOL 3, 434. 000 3, 434.00
1. 00000 3, 434. 000 3, 434.00
0530 900- 00006 Added Item (Dol lar)/ Shotcrete Col or (Taupe) - CO #005 1, 656. 000 0. 000
DOL 1, 656. 000 1, 656. 00
1. 00000 1, 656. 000 1, 656. 00
CAT 0300 CURRENT AMI $ 1,949, 355.39 % 27,158.71% 1,921, 430.45
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0325 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 163. 00000 1. 000 20, 163. 00
0330 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 493. 00000 1. 000 19, 493. 00
0335 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 090. 00000 2. 000 2,180. 00
CAT 0400 CURRENT AMI  $ 41, 836.00 $ 0.00$ 41, 836. 00

PRQJIECT TOTAL CURRENT AMI $ 3,253,389.73$

88, 608.27 % 2,714,551.85



